

Communication

Date	15 March 2026
Team ID	SWTID-2026-2168
Project Name	EduGenie Google Gemini powered learning assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Discord	All Team Members	To share daily task updates and track individual progress.
2	Progress Update	Weekly	Google Meet / Zoom	Team Members & Project Mentor	To review weekly deliverables and plan tasks for the upcoming week.
3	Issue / Bug Discussion	As Needed	GitHub Issues / Slack	Developers & QA Team	To resolve code bugs, resolve Gemini API integration errors, and handle technical blockers.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team and College Faculty/Guide	To demonstrate project increments and gather feedback from the evaluator.
5	Final Demo Rehearsal	Once	Offline / College Lab	All Team Members	To conduct a dry run of the project presentation and test final working model.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in scheduling real-time meetings due to conflicting timetables of team members.	Asynchronous Communication: Shifted to sharing mandatory daily updates on WhatsApp and documented meeting minutes.
2	Frequent merge conflicts on GitHub due to lack of coordination before pushing code.	Branching Strategy: Created separate feature branches for each member and discussed before merging it.
3	Misunderstandings regarding Gemini API integration and rate limit errors across the team.	Knowledge Sharing: Maintained a shared Google Doc to log API errors